Reality Check Tool

An agile tool for managing deadlines and dependencies in digital product development

Scope mapped

Board created

Keep the board

Weekly

1 Update status of all demands

2 Analyze the distribution of the next weeks

3 If necessary, redistribute the demands

4 Calculate the perception rate (per team)

Team A

-03

-02

-01

Team N*

Deadline

Demand layout

Work in progress

Week #

When this demand started

Demand name

Blocked

Pending items

Per week

Week # -03
MM/DD - MM/DD
N workdays
... (more)

Dependencies between teams

*Dependencies can also be managed when they occur between different teams (to do this, map them on the same board).